Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

1. Identification

Call Date of submission
S3 21/05/2026
1.1. Full name of the project

Circular Solutions for Farm Plastics in the Baltic Sea Region

61/250 characters
1.2. Short name of the project

CircularFarmPlastics

20/ 20 characters
1.3. Programme priority
3. Climate-neutral societies

1.4. Programme objective

3.1 Circular economy

1.6. Project duration

Contracting start 26/03/2026 Contracting end 30/06/2026
Implementation start 01/07/2026 Implementation end 30/06/2028
Duration of implementation phase 24
(months)
Closure start 01/07/2028 Closure end 30/09/2028

1.7. Project summary

CircularFarmPlastics tackles the challenge of agricultural plastic waste, which is poorly managed on farms, often contaminated, costly to collect, and difficult to recycle.
Farmers, waste handlers, municipalities, private collectors, and regional/national policymakers need capacity building to move from micro-plastic soil pollution and wasted
resources to circular management of plastics at farms. Farmers lack knowledge, effective collection services and clear guidance for proper use, storage, and return of
plastics; waste handlers struggle with contaminated, low-value materials and unprofitable logistics; policymakers lack insights into farm-level realities and harmonized
standards. Barriers include limited awareness, weak co-operation among actors, poor quality of collected plastics, fragmented regulations, low profitability for collectors, and
weak demand for recycled agri-plastics. The project helps overcome these barriers by providing farmer-friendly training, awareness campaigns, and online courses, transfer
of enabling technologies such as compactors, mobile reception, and washing/pre-treatment systems, and exchange of transferable logistics and business models. Outcomes
will benefit farmers through economic waste services and healthier soils, waste collectors through higher-quality feedstock, and retailers/producers via improved producer
responsibility. Project supports harmonisation of the farm plastic management policies in the macro-region for circularity.

1,492/ 1,500 characters

1.8. Summary of the partnership

The project partnership consists of regional waste management organisations, municipalities, research institutions, and sectoral associations from Norway, Finland, Estonia,
Poland, and Lithuania. Each partner contributes complementary competences to address farm plastics management. ARATC (Lithuania) leads logistics, technology, and
dissemination pilots, offering expertise in waste treatment, collection logistics, and cooperation with municipalities and private carriers. Norwegian and Finnish partners
provide experience in farmer guidance, training models, and communication, while Estonian and Polish partners bring local knowledge, stakeholder networks, and policy
perspectives. Research and sectoral partners contribute scientific analysis, capacity building, and policy dialogue. Together, the consortium combines technical, operational,
and policy competences required to design, test, and transfer innovative solutions across the Baltic Sea Region.

The project partners represent key target groups. Farmers and farm advisory organisations are engaged through training and demonstration activities. Municipal and private
waste handlers benefit from piloted technologies and improved logistics, while policymakers participate in dialogue and dissemination to ensure policy recommendations are
taken up at national and regional levels. This ensures direct involvement of those who generate, manage, and regulate farm plastics.

Some imbalances exist mainly due to funding rules and cost structures. Norwegian partners have higher own contributions and staff costs, while Lithuanian and Estonian
partners manage smaller budgets but are central for pilot implementation. These differences reflect national contexts rather than weaknesses in the partnership. Overall, the
consortium is balanced in competences and geography, though representation from producers and retailers could further strengthen the value chain perspective.

Associated organisations complement the partnership by ensuring practical relevance and outreach. Alytus District Municipality engages local farmers and supports logistics
coordination, while private waste carriers such as “Kauno $vara” provide collection services and feedback on technical and economic feasibility. Similar associated partners
in other countries represent target groups directly, ensuring pilots respond to real-world needs and results are embedded locally. Their competences lie in daily operations,
stakeholder engagement, and practical implementation, strengthening the overall project impact.

2,552/ 3,000 characters

1.9. Link to previous project proposals

Have you submitted this project proposal (either as a concept note or application) in any of the previous calls of Interreg Baltic Sea Region 2021-2027?
No
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Project Number: #S052

Project Version Number: 4

1.11. Project Budget Summary

Financial resources [in EUR] Planned project budget
ERDF co-financing 276,799.04
ERDF Own contribution ERDF 69,199.76
ERDF budget 345,998.80
NO co-financing 77,000.60
NO Own contribution NO 77,000.60
NO budget 154,001.20
NDICI co-financing 0.00
NDICI Own contribution NDICI 0.00
NDICI budget 0.00
RU co-financing 0.00
RU Own contribution RU 0.00
RU budget 0.00
Total Programme co-financing 353,799.64
TOTAL Total own contribution 146,200.36
Total budget 500,000.00
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mniLterrey
Baltic Sea Region

Co-funded by
the European Union

2. Partnership

2.1. Overview: Project Partnership

2.1.1 Project Partners

Activel/inactive

L . N . Legal Partner budget
No. LP/PP Organisation (English) Organisation (Original) Country Type of partner status  in the project  status A
1 LP County Governor of Vestland Statsforvaltaren i Vestiand = NO Re%ﬁ?ha;r‘i’t‘;b"c a) 154,001.20 €  Active 26/03/2026
. . . Infrastructure and
2 PP Alytus Regional Waste Management UAB Alytaus regiono atlieky LT public service b) 70,000.00 € Active  26/03/2026
Center tvarkymo centras .
provider
The Central Union of Agricultural
3 PP Producers and Forest Owners North MTK-Pohjois-Savo + Fl NGO a) 42,000.00 € Active  26/03/2026
Savo
4 PP Jamk University of Applied Sciences BRI S | EiErelEsEnEs 70,00000€  Active 26/03/2026
ammattikorkeakoulu research institution
5 PP Estonian University of Life Sciences Eesti Maaiilikool gg  Highereducationand 46,999.40€  Active 26/03/2026
research institution
6 PP P&mu County Development Center SlEEIS P ITEE =EE | Business support a) 46,999.40€  Active 26/03/2026
Arenduskeskus organisation
Foundation of Education and Social Fundacja Edukacji i Dialogu .
7 PP Dialogue "PRO CIVIS" Spolecznego "PRO CIVIS" = PL NGO b) 70,000.00 € Active  26/03/2026
2.1.2 Associated Organisations
No. Organisation (English) Organisation (Original) Country Type of Partner
AO 1 Ragn-Sells AS Ragn-Sells AS EE Large enterprise
AO 2 Centre of Estonian Rural Research and Knowledge Maaelu Teadmuskeskus EE ey edui(;]asttz?l?ﬁggd FEEREEN
Center for Business Promotion and Entrepreneurship in Osrodek Promowania i Wspierania
AO 3 X S - . = PL NGO
Sandomierz Przedsiebiorczosci Rolnej
AO 4 Marshal's Office of the Swietokrzyskie Voivodeship e Ma;s;alkowskl \.NOJeWOdtha - PL Regional public authority
Swietokrzyskiego
AO 5 Norwegian Institute for Water Research Norsk institutt for vannforskning STI (NIVA STI) = NO Higher eduiﬁes‘?imiigd research
AO 6 Norwegian Institute of Bioeconomy Research (NIBIO) Norsk institutt for biogkonomi (NIBIO) = NO el eduiﬁasilimii:d EEEEED
AO7 Norges Vel Norges Vel = NO NGO
AO 8 FelEsazst Ag'." 4 (Ut .The Nl e Felleskjopet Agri SA = NO Large enterprise
Agricultural Cooperative)
AO 9 Norsirk Norsirk = NO Small and medium enterprise
AO 10 GrentPunkt Norge GrentPunkt Norge = NO Small and medium enterprise
AO 11 The Central Union of Agricultural Producers and Forest Maa- ja metséataloustuottajain Keskusliito MTK ry — «Fl Interest group
Owners (MTK)
AO 12 Paikre OU Paikre OU EE Infrastructure anq public service
provider
AO 13 Finnish Agricultural Plastics Recycling Ltd Suomen Maatalousmuovien Kierratys Oy + Fl Small and medium enterprise
AO 14 Alytus District Municipality Alytaus rajono savivaldybé - LT Local public authority
AO 15 Kauno $vara Kauno $vara - LT Small and medium enterprise
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Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

2.2 Project Partner Details - Partner 1

LP/PP Lead Partner
Partner Status Active
Active from 26/03/2026 Inactive from

Partner name:

Organisation in original Statsforvaltaren i Vestland
language

27/ 250 characters
Organisation in English County Governor of Vestland

27/ 250 characters
Department in original Landbruksavdelinga
language

18 /250 characters
Department in English Department of Agriculture and food

34250 characters

Partner location and website:

Address Statens hus, Njgsavegen 2
Country Norway
25/ 250 characters
Postal Code 6863
NUTS1 code Norge
4 /250 characters
Town Leikanger
NUTS2 code Vestlandet
9/ 250 characters
Website www.statsforvalteren.no/en/portal/Agriculture-and-
food/
NUTS3 code Vestland
55 /100 characters
Partner ID:
Organisation ID type Organisation number (Organisasjonsnummer)
Organisation ID 974760665
VAT Number Format NO + 9 digits + MVA
VAT Number N/A ' NO974760665MVA
14/ 50 characters
PIC n/a
3/9 characters
Partner type:
Legal status a) Public
Type of partner Regional public authority Regional council, etc.
Sector (NACE) 84.11 - General public administration activities

Partner financial data:

Role of the partner organisation in this project:

PP1 acts as Lead Partner and has overall responsibility for coordination, progress monitoring, and alignment with Programme requirements. PP1 leads GoA1.3 by
coordinating the development of farmer-centred guidance materials and online modules, drawing on Norwegian advisory practices and tested collection systems. In GoA1.2,
PP1 hosts the Norwegian study visit and facilitating technical dialogue with partners and target groups. In GoA1.4, PP1 supports policy knowledge building by contributing
insights on regulatory frameworks, soil protection, and advisory systems, and participates in regional and transnational policy dialogue.

PP1 has strong competence in agricultural governance, farmer advisory systems, soil protection, and coordination of public stakeholders. Its experience in implementing
national and regional support measures for farmers and waste management makes it well suited to lead farmer engagement and capacity-building activities.

956 / 1,000 characters
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Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

No
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Project Number: #S052

Project Version Number: 4

2.2 Project Partner Details - Partner 2

LP/PP Project Partner
Partner Status Active
Active from 26/03/2026 Inactive from

Partner name:

Organisation in original UAB Alytaus regiono atlieky tvarkymo centras
language

45/ 250 characters
Organisation in English Alytus Regional Waste Management Center

40/ 250 characters
Department in original Alytaus regiono atlieky tvarkymo centras
language

40/ 250 characters
Department in English Alytus Regional Waste Management Center

40/ 250 characters

Partner location and website:

Address Vilniaus g. 31
Country Lithuania
14 / 250 characters
Postal Code LT62114
NUTS1 code Lietuva
71250 characters
Town Alytus
NUTS2 code Vidurio ir vakary Lietuvos regionas
6 /250 characters
Website www.aratc.It
NUTS3 code Alytaus apskritis
12 /100 characters
Partner ID:
Organisation ID type Legal person's code (Juridinio asmens kodas)
Organisation ID 250135860
VAT Number Format LT + 12 digits
VAT Number N/A ' LT100001596812
14 / 50 characters
PIC n/a
3/9 characters
Partner type:
Legal status b) Private
Type of partner Infrastructure and public service provic Public transport, utility company (water supply, electricity supply, sewage, gas, waste collection,
airport, port, railway, etc.)
Sector (NACE) 39.00 - Remediation activities and other waste management services

Partner financial data:
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the European Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052
Project Version Number: 4

Financial data

Reference period 01/01/2024
Staff headcount [in annual work units (AWU)]
Employees [in AWU]

Persons working for the organisation being subordinated to it
and considered to be employees under national law [in AWU]

Owner-managers [in AWU]

Partners engaged in a regular activity in the organisation and
benefiting from financial advantages from the organisation [in
AWU]

Annual turnover [in EUR]
Annual balance sheet total [in EUR]
Operating profit [in EUR]

Role of the partner organisation in this project:

Concrete tasks and role in the project
PP2 leads GoA1.2 (Transfer of Logistics and Pre-treatment Solutions) and is responsible for structuring, documenting, and validating transferable logistics and business
models for agricultural plastic collection. PP2 coordinates the assessment of technical, economic, and operational success factors during study visits and pilots, and leads
the Lithuanian validation phase. In GoA1.4, PP2 contributes practical evidence from regional implementation to support realistic policy recommendations and regional
road-mapping. PP2 also engages Lithuanian target groups to the project implementation in line with the work plan.

Relevant competences

31/12/2024
132.0
132.0

0.0

0.0
0.0

9,681,003.00
26,917,553.00
107,129.00

PP2 brings strong operational expertise in regional waste collection, treatment logistics, infrastructure operation, and cooperation with municipalities and private carriers. Its
hands-on role in service provision enables realistic assessment of scalability and transferability.

Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

Yes

960 / 1,000 characters
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Project Version Number: 4

2.2 Project Partner Details - Partner 3

LP/PP

Partner Status

Partner name:

Organisation in original
language

Organisation in English

Department in original
language

Department in English

Partner location and website:

Address

Postal Code

Town

Website

Partner ID:

Organisation ID type

Organisation ID
VAT Number Format

VAT Number
PIC

Partner type:
Legal status
Type of partner
Sector (NACE)

Partner financial data:

Project Partner
Active
Active from 26/03/2026 Inactive from

MTK-Pohjois-Savo

16/ 250 characters

The Central Union of Agricultural Producers and Forest Owners North Savo

73250 characters

MTK-Pohjois-Savo

16/ 250 characters

MTK North Savo

14/ 250 characters

Savonkatu 18 C 25

Country Finland
17 / 250 characters
70110
NUTS1 code Manner-Suomi
5/250 characters
Kuopio
NUTS2 code Pohjois- ja It&-Suomi
6 /250 characters
https://pohjois-savo.mtk.fi/
NUTS3 code Pohjois-Savo
28 /100 characters
Business Identity Code (Y-tunnus)
0207887-2
FI + 8 digits
N/A  FI02078872
10/ 50 characters
N/A
3/9 characters
a) Public
NGO Non-governmental organisations, such as Greenpeace, WWF, etc.

94.11 - Activities of business and employers membership organisations

Role of the partner organisation in this project:

PP3 contributes farmer perspec

tives and stakeholder engagement across the project. In GoA1.3, PP3 supports the co-development of farmer-centred guidance by

contributing advisory experience, participating in testing of online modules, and facilitating farmer feedback. In GoA1.2, PP3 participates in study visits and workshops to
ensure farm realities are reflected in logistics solutions. In GoA1.4, PP3 contributes to regional road-mapping and policy dialogue by ensuring that recommendations are

feasible from the farmers’ persp

ective.

PP3 has extensive experience in farmer advisory, stakeholder representation, and regional agricultural development. Its close links to farmers ensure effective engagement,
practical feedback, and credibility of the project outputs. MTK North Savo brings first-hand knowledge of farmers’ perspectives on agricultural plastic waste management.
The organisation provides valuable insights into the bottlenecks in plastic waste collection from the farmers’ side.

997 /1,000 characters
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Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

No
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Project Acronym: CircularFarmPlastics
Submission Date : 21/05/2026 12:40:19
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Project Version Number: 4

Co-funded by

mnnerre
9 the European Union

Baltic Sea Region

2.2 Project Partner Details - Partner 4

LP/PP Project Partner
Partner Status Active
Active from 26/03/2026 Inactive from

Partner name:

Organisation in original
language

Jyvaskylan ammattikorkeakoulu

29/ 250 characters

Organisation in English Jamk University of Applied Sciences

35/ 250 characters

Department in original Biotalousinstituutti

language

20/ 250 characters

Department in English Institute of Bioeconomy

24/ 250 characters

Partner location and website:

Address Tuumalantie 17
Country Finland
14/ 250 characters
Postal Code 43130
NUTS1 code Manner-Suomi
5/250 characters
Town Tarvaala, Finland
NUTS2 code Lansi-Suomi
17 / 250 characters
Website www.jamk.fi
NUTS3 code Keski-Suomi
11/ 100 characters
Partner ID:

Organisation ID type

Organisation ID
VAT Number Format

VAT Number

PIC

Partner type:

Legal status
Type of partner

Sector (NACE)

Partner financial data:

Business Identity Code (Y-tunnus)

1006550-2
FI + 8 digits

N/A | | FI10065502

996682955

a) Public

Higher education and research institut

85.42 - Tertiary education

Role of the partner organisation in this project:

10/ 50 characters

91/9 characters

University faculty, college, research institution, RTD facility, research cluster, etc.
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Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

Concrete tasks and role in the project

PP4 leads GoA1.4 (Regional road-mapping for adoption of the logistics models) and coordinates the development of Deliverable D1.4 (Policy recommendations). PP4
synthesises inputs from GoA1.2 and GoA1.3, facilitates regional and transnational policy dialogue, and structures the recommendations and roadmaps. In GoA1.2, PP4
hosts the Finnish study visit and contributes evidence from previous Finnish pilots and projects. PP4 also supports the pedagogical design and validation of farmer-centred
materials in GoA1.3.

Relevant competences

PP4 has strong expertise in applied research, bioeconomy, circular economy, facilitation of multi-stakeholder processes, and translation of project results into policy-relevant
outputs at regional and EU levels.

790 /1,000 characters
Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

Yes

State aid relevance

For the partner type selected, the Programme sees a medium to high risk for implementing State aid relevant activities. If the partner is of the opinion that its
activities are not State aid relevant, it can ask the MA/JS for a plausibility check on the State aid relevance. Does the partner want to do this?

Yes

Justification why the partner's activities are not State aid relevant

The activities carried out in the project are not Jamk University of Applied Sciences' normal operations and they would not be implemented without this funding. All data-
related results are open to everyone and are not used to develop the organization's business offers. Due to the collaborative learning and open dissemination in the project,

the activities of Jamk cannot be considered economic activity that could be procured from a private operator. In other words, the activities of Jamk are not ready service
concepts but jointly defined and elaborated during the project to address the specific need of the target groups in the scope of the Circular Farm Plastics project.

679/3,000 characters
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Project Acronym: CircularFarmPlastics
Submission Date : 21/05/2026 12:40:19
Project Number: #S052

Project Version Number: 4

Co-funded by

mnnerre
9 the European Union

Baltic Sea Region

2.2 Project Partner Details - Partner 5

LP/PP Project Partner
Partner Status Active
Active from 26/03/2026 Inactive from

Partner name:

Organisation in original Eesti Maalilikool
language

16/ 250 characters

Organisation in English Estonian University of Life Sciences

36/ 250 characters

Department in original
language

Mullateaduse 6ppetool

21/ 250 characters

Department in English Chair of Soil Science

21/ 250 characters

Partner location and website:

Address F. R. Kreutzwaldi 1
Country Estonia
19/ 250 characters
Postal Code 51006
NUTS1 code Eesti
5/250 characters
Town Tartu
NUTS2 code Eesti
5/ 250 characters
Website https://www.emu.ee
NUTS3 code Léuna-Eesti
18/ 100 characters
Partner ID:

Organisation ID type

Organisation ID
VAT Number Format

VAT Number

PIC

Partner type:

Legal status
Type of partner

Sector (NACE)

Partner financial data:

Registration code (Registrikood)

74001086
EE + 9 digits

N/A | | EE100018015

999857280

a) Public

Higher education and research institut

85.42 - Tertiary education

Role of the partner organisation in this project:

11/ 50 characters

91/9 characters

University faculty, college, research institution, RTD facility, research cluster, etc.

Main role of Estonian University of Life Sciences in the project is to co-lead work package of communication and dissemination. It involves the creation of proper
communication and dissemination plan, creation of materials and survey of the plan implementation, organization of dissemination events, such seminars and best practice

study visits to the farms.

358 /1,000 characters

Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

Yes
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State aid relevance

For the partner type selected, the Programme sees a medium to high risk for implementing State aid relevant activities. If the partner is of the opinion that its
activities are not State aid relevant, it can ask the MA/JS for a plausibility check on the State aid relevance. Does the partner want to do this?

No
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Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

2.2 Project Partner Details - Partner 6

LP/PP Project Partner
Partner Status Active
Active from 26/03/2026 Inactive from

Partner name:

Organisation in original Sihtasutus Parnumaa Arenduskeskus
language

33/ 250 characters
Organisation in English Parnu County Development Center

32/ 250 characters
Department in original Parnumaa Innovatsioonikeskus KOBAR
language

34 /250 characters
Department in English Parnu County Innovation HUB

27/ 250 characters

Partner location and website:

Address Ringi 35
Country Estonia
8/ 250 characters
Postal Code 80012
NUTS1 code Eesti
5 /250 characters
Town Parnu
NUTS2 code Eesti
5 /250 characters
Website www.arenduskeskus.eu/en
NUTS3 code Laane-Eesti
23 /100 characters
Partner ID:
Organisation ID type Registration code (Registrikood)
Organisation ID 90014158
VAT Number Format EE + 9 digits
VAT Number N/A v
01/ 50 characters
PIC 896576142
9 /9 characters
Partner type:
Legal status a) Public
Type of partner Business support organisation Chamber of commerce, chamber of trade and crafts, business incubator or innovation centre,
business clusters, etc.
Sector (NACE) 94.99 - Activities of other membership organisations n.e.c.

Partner financial data:

Role of the partner organisation in this project:

Parnu County Development Centre (PP6) will host a Period 3 (Autumn 2027) study visit to Estonia under GoA 1.2, showcasing multi-stakeholder collaboration and practical
waste-collection logistics. The programme will include site visits (e.g., Paikre OU (AO 12) sorting facility), sessions on contamination challenges and collection models, and a
stakeholder roundtable with farmers, METK (AO 2), and waste operators such as Ragn-Sells (AO 1). The visit's outcomes will be compiled into a Study Visit Report that
feeds into Deliverable D1.2 (Transferable Logistics and Business Models), helping define success criteria for adoption and strengthening transnational learning across
partners. PP6 will host a study visit to Estonia as part of GoA 1.2, where international partners can learn from regional waste collection practices and solutions. By facilitating
this exchange, PP6 helps define success criteria for adoption and strengthens the project’s transnational learning outcomes.

982 /1,000 characters
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Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

Yes

15/64



111 It&llc” Co-funded by
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2.2 Project Partner Details - Partner 7

LP/PP

Partner Status

Partner name:

Organisation in original
language

Organisation in English

Department in original
language

Department in English

Partner location and website:

Address

Postal Code

Town

Website

Partner ID:

Organisation ID type

Organisation ID
VAT Number Format

VAT Number
PIC

Partner type:
Legal status
Type of partner
Sector (NACE)

Partner financial data:

Project Partner
Active
Active from 26/03/2026 Inactive from

Fundacja Edukac;ji i Dialogu Spotecznego "PRO CIVIS"

51/250 characters
Foundation of Education and Social Dialogue "PRO CIVIS"
55 /250 characters

11250 characters

1/250 characters

Szkolna 36A
Country Poland
11/ 250 characters
25-604
NUTS1 code Makroregion centralny
6 /250 characters
Kielce
NUTS2 code Swietokrzyskie
6 /250 characters
https://www.procivis.org.pl/home/
NUTS3 code Kielecki
33 /100 characters
Tax identification number (NIP)
5252420164
PL + 10 digits
N/A ' PL5252420164
12/ 50 characters
899507482
9 /9 characters
b) Private
NGO Non-governmental organisations, such as Greenpeace, WWF, etc.

72.11 - Research and experimental development on biotechnology
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the European Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052
Project Version Number: 4

Financial data

Reference period 01/01/2024
Staff headcount [in annual work units (AWU)]
Employees [in AWU]

Persons working for the organisation being subordinated to it
and considered to be employees under national law [in AWU]

Owner-managers [in AWU]

Partners engaged in a regular activity in the organisation and
benefiting from financial advantages from the organisation [in
AWU]

Annual turnover [in EUR]
Annual balance sheet total [in EUR]
Operating profit [in EUR]

Role of the partner organisation in this project:

Concrete tasks and role in the project
PP7 leads GoA1.1 (Communication and knowledge base) and is responsible for planning and implementing project communication and dissemination in line with
Programme requirements. PP7 manages the project’'s communication plan, digital content, and dissemination products, including visualised datasets, project stories,
webinars, and contribution to EU-level events. In GoA1.4, PP7 supports targeted dissemination of policy recommendations to policymakers and facilitates dialogue with
wider audiences, including EU-level stakeholders. In GoA1.2 & GoA1.3, PP7 coordinates and implements the engagement of Polish target groups.

Relevant competences

31/12/2024
71
21
4.0

1.0
0.0

173,690.24
1,586,109.84
-13,5616.34

PP7 brings strong competence in communication management, stakeholder dialogue, policy dissemination, and public engagement. Its experience in translating complex
project results into accessible formats supports uptake and visibility of project outputs.

939 /1,000 characters

Has this organisation ever been a partner in the project(s) implemented in the Interreg Baltic Sea Region Programme?

Yes
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2.3 Associated Organisation Details - AO 1

Associated organisation name and type:

Organisation in original Ragn-Sells AS
language
Organisation in English Ragn-Sells AS

Department in original -
language

Department in English -

Legal status b) Private

Type of associated Large enterprise
organisation

Associated organisation location and website:

Address Suur-Sdjamae tn 50a
Postal Code 11415

Town Tallinn, Harju County
Website https://www.ragnsells.ee/

Role of the associated organisation in this project:

2 250 employees

Country

19/ 250 characters

5/ 250 characters

21/250 characters

25/ 100 characters

13/ 250 characters

13 /250 characters

1/250 characters

1/250 characters

Estonia

As an Associated Organisation, Ragn-Sells AS will contribute its expertise in waste management and plastics recycling to the CircularFarmPlast project. Its role is to follow
the project’s progress, share feedback from an industry perspective, and explore how tested solutions in farmer engagement, collection logistics, and pre-treatment could be
applied in the Estonian context. Ragn-Sells will also act as a dialogue partner, linking the project’s outcomes with ongoing national and European discussions on circular

economy and agricultural sustainability.

558 /1,000 characters
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Project Number: #S052

Project Version Number: 4

2.3 Associated Organisation Details - AO 2

Associated organisation name and type:

Organisation in original Maaelu Teadmuskeskus
language

20/ 250 characters
Organisation in English Centre of Estonian Rural Research and Knowledge

47 | 250 characters
Department in original Innovatsiooniteenistus
language

22/ 250 characters
Department in English Unit of Innovation Support Service

34 /250 characters
Legal status a) Public
Type of associated Higher education and research institut University faculty, college, research institution, RTD facility, research cluster, etc.

organisation

Associated organisation location and website:

Address Teaduse 4
Country Estonia

9 /250 characters
Postal Code 75501

51250 characters
Town Saku, Harju County

18 /250 characters
Website https://metk.agri.ee/

21/100 characters

Role of the associated organisation in this project:

As an Associated Organisation, they are particularly interested in contributing to the transfer and piloting of best practices in farm plastic management, as well as engaging in
transnational knowledge exchange and policy dialogue. Their involvement directly supports their strategic priorities in sustainability, rural innovation, and the advancement of
knowledge transfer.

374 /1,000 characters
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2.3 Associated Organisation Details - AO 3

Associated organisation name and type:

Organisation in original Osrodek Promowania i Wspierania Przedsigbiorczosci Rolnej
language
Organisation in English Center for Business Promotion and Entrepreneurship in Sandomierz

Department in original -
language

Department in English -

Legal status b) Private

Type of associated NGO
organisation

Associated organisation location and website:

Address pl. Ks. J. Poniatowskiego 2
Postal Code 27-600

Town Sandomierz

Website www.opiwpr.org.pl

Role of the associated organisation in this project:

Non-governmental organisations, such as Greenpeace, WWEF, etc.

27/ 250 characters

6 /250 characters

10/ 250 characters

17/ 100 characters

Country

Poland

57 /250 characters

64 /250 characters

1/250 characters

1/250 characters

Center for Business Promotion and Entrepreneurship in Sandomierz will be a connector with rural businesses in Poland from Sandomierz region. The representatives will
take part in the study visits in order to build regional capacity based on the knowledge collected during the visits. They will also be involved in stakeholder group co-working

activities.

355 /1,000 characters
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Project Version Number: 4

2.3 Associated Organisation Details - AO 4

Associated organisation name and type:

Organisation in original Urzad Marszatkowski Wojewddztwa Swietokrzyskiego
language

48 / 250 characters
Organisation in English Marshal's Office of the Swietokrzyskie Voivodeship

51/250 characters
Department in original Departament Rolnictwa, Klimatu i Srodowiska
language

43/ 250 characters
Department in English Department of Agriculture, Climate, and Environment

51/ 250 characters
Legal status a) Public
Type of associated Regional public authority Regional council, etc.

organisation

Associated organisation location and website:

Address al. IX Wiekéw Kielc 3
Country Poland
22/ 250 characters

Postal Code 25-516

6 /250 characters
Town Kielce

6 /250 characters
Website www.swietokrzyskie.pro

22/100 characters
Role of the associated organisation in this project:

The role of the Department of Agriculture, Climate, and Environment of the Marshal's Office of the Swigtokrzyskie Voivodeship as an Associated Partner would consist of an
active participation in study visits in the partner countries of the project consortium, in order to learn about good practices related to the recycling of plastics in agriculture
(delegating a representative), sharing knowledge regarding the systemic solutions currently in place in the region, and participating in the identification of barriers and
opportunities for implementing good practices in Polish conditions, providing opinions on documents created within the project, including, above all, regional
recommendations and a roadmap for increasing the efficiency of plastics recycling in agriculture, supporting the promotion of the planned conference to disseminate the
project's results.

869 /1,000 characters
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Project Number: #S052

Project Version Number: 4

2.3 Associated Organisation Details - AO 5

Associated organisation name and type:

Organisation in original Norsk institutt for vannforskning STI (NIVA STI)
language

49/ 250 characters
Organisation in English Norwegian Institute for Water Research

38 /250 characters
Department in original Miljggifter
language

11/ 250 characters
Department in English Environmental Contaminants

26 / 250 characters
Legal status a) Public
Type of associated Higher education and research institut University faculty, college, research institution, RTD facility, research cluster, etc.

organisation

Associated organisation location and website:

Address @kernveien 94
Country Norway

13/ 250 characters
Postal Code 0579

4/ 250 characters
Town Oslo

4/ 250 characters
Website WWW.NIVA.NO

11/ 100 characters

Role of the associated organisation in this project:

Norwegian Institute for Water Research contributes with knowledge and participation in relevant project activities (online meetings, presentations, selected visits).Participate
as an observer and dialogue partner in project events, without financial obligations beyond what can be covered through the project budget.

316 /1,000 characters
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Project Version Number: 4

2.3 Associated Organisation Details - AO 6

Associated organisation name and type:

Organisation in original Norsk institutt for bioskonomi (NIBIO)
language

38 /250 characters
Organisation in English Norwegian Institute of Bioeconomy Research (NIBIO)

51/250 characters
Department in original Divisjon for milig og naturressurser
language

36/ 250 characters
Department in English Division of Environment and Natural Resources

45/ 250 characters
Legal status a) Public
Type of associated Higher education and research institut University faculty, college, research institution, RTD facility, research cluster, etc.

organisation

Associated organisation location and website:

Address Hagskoleveien 7
Country Norway

15/ 250 characters
Postal Code 1433

4/ 250 characters
Town As

2/ 250 characters
Website www.nibio.no

12/ 100 characters

Role of the associated organisation in this project:

Nibio contributes with knowledge and participation in relevant project activities (online meetings, presentations, selected visits).

132/ 1,000 characters
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Project Number: #S052

Project Version Number: 4

2.3 Associated Organisation Details - AO 7

Associated organisation name and type:

Organisation in original Norges Vel
language

10/ 250 characters
Organisation in English Norges Vel

10/ 250 characters
Department in original marin sektor og neeringsutvikling
language

33/ 250 characters
Department in English marine sector and business development

38 /250 characters
Legal status b) Private
Type of associated NGO Non-governmental organisations, such as Greenpeace, WWF, etc.

organisation

Associated organisation location and website:

Address Brateveien 200
Country Norway
14 /250 characters

Postal Code 2013

4 /250 characters
Town SKJETTEN

8 /250 characters
Website https://www.norgesvel.no/om-norges-vel

38/ 100 characters

Role of the associated organisation in this project:

Norges Vel will contribute as an associated partner by supporting surveys, development of farmer-oriented guidance, and policy input. They can also assist in communication
through their networks and channels, and potentially provide a pilot site at Hellerud Farm for practical trials. In addition, they are interested in contributing to forward-looking
perspectives on new materials.

383 /1,000 characters
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Project Number: #S052

Project Version Number: 4

2.3 Associated Organisation Details - AO 8

Associated organisation name and type:

Organisation in original Felleskjogpet Agri SA
language

20/ 250 characters
Organisation in English Felleskjopet Agri SA (Translated: The Norwegian Agricultural Cooperative)

73 /250 characters
Department in original Fagavdeling for Konservering og Marked
language

38 /250 characters
Department in English Technical Division for Conservation & Market (translated)

57 /250 characters
Legal status b) Private
Type of associated Large enterprise = 250 employees

organisation

Associated organisation location and website:

Address Depotgata 22
Country Norway

12/ 250 characters

Postal Code 2000
4/ 250 characters

Town Lillestram

10 /250 characters
Website https://www.felleskjopet.no/privat/

35/ 100 characters

Role of the associated organisation in this project:

Felleskjapet Agri will contribute by showcasing their practical solutions for farm plastics management. This includes demonstrations of their pressing solution, the mobile
collection stations, and how they organise the collection and further handling of silage plastic.

269 /1,000 characters
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Baltic Sea Region the European Union

Project Number: #S052
Project Version Number: 4

2.3 Associated Organisation Details - AO 9

Associated organisation name and type:

Organisation in original Norsirk

language

Organisation in English Norsirk

Department in original Landbruksplast - mottak
language

Department in English Reception of agricultural plastics
Legal status b) Private

Type of associated Small and medium enterprise

organisation

Associated organisation location and website:

Address Innspurten 1
Postal Code 0663

Town Oslo

Website https://norsirk.no/

Role of the associated organisation in this project:

71250 characters

71250 characters

23/ 250 characters

34 /250 characters

Micro, small, medium enterprises < 250 employees, < EUR 50 million turnover or < EUR 43

million balance sheet total

Country Norway

12/ 250 characters

5/250 characters

41250 characters

19/100 characters

Norsirk contributes by sharing their expertise in collection and recycling systems, They run the National collection of agricultural plastics with more than 100 receptions. They
are the partner receiving compacted agricultural plastics from Felleskjgpet after the use of the compactor, and they also operate their own mobile truck-based solutions for

collection. Their experience illustrates how voluntary and market-based schemes can complement or prepare for future producer responsibility.

492 /1,000 characters
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2.3 Associated Organisation Details - AO 10

Associated organisation name and type:

Organisation in original GrentPunkt Norge

language

Organisation in English GrentPunkt Norge
Department in original Plastretur

language

Department in English Plastretur

Legal status b) Private

Type of associated Small and medium enterprise

organisation

Associated organisation location and website:

Address Postboks 91 Skayen
Postal Code 0278

Town Oslo

Website www.grontpunkt.no/

Role of the associated organisation in this project:

16/ 250 characters

16/ 250 characters

10/ 250 characters

10/ 250 characters

Micro, small, medium enterprises < 250 employees, < EUR 50 million turnover or < EUR 43

million balance sheet total

Country Norway

18/ 250 characters

4250 characters

41250 characters

18100 characters

Plastretur will contribute by providing insights into national collection and recycling systems. They can facilitate a visit to the Holtskogen fine-sorting plant and present their
role as operator of Grgnt Punkt Norge, including how this connects to the handling of agricultural plastics.

288/ 1,000 characters
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Project Version Number: 4

2.3 Associated Organisation Details - AO 11

Associated organisation name and type:

Organisation in original Maa- ja metsataloustuottajain Keskusliitto MTK r.y
language

50 /250 characters
Organisation in English The Central Union of Agricultural Producers and Forest Owners (MTK)

67 /250 characters
Department in original Keskusliitto
language

12 /250 characters
Department in English Central Union

13 /250 characters
Legal status b) Private
Type of associated Interest group Trade union, foundation, charity, voluntary association, club, etc. other than NGOs

organisation

Associated organisation location and website:

Address Simonkatu 6
Country Finland

11/ 250 characters
Postal Code 00101

5/ 250 characters
Town Helsinki

81250 characters
Website https://www.mtk.fi/web/en

25/100 characters

Role of the associated organisation in this project:
Collaboration and networks with farmers and decision-makers; regional dialogue.

791,000 characters
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Project Version Number: 4

2.3 Associated Organisation Details - AO 12

Associated organisation name and type:

Organisation in original Paikre OU
language

9/ 250 characters
Organisation in English Paikre OU

9/250 characters
Department in original -
language
1/250 characters

Department in English -

11250 characters

Legal status a) Public
Type of associated Infrastructure and public service provic Public transport, utility company (water supply, electricity supply, sewage, gas, waste collection,
organisation airport, port, railway, etc.)

Associated organisation location and website:

Address P&lendmaa
Country Estonia

9/ 250 characters
Postal Code 86603

5/250 characters
Town Parnu, Parnu maakond

20/ 250 characters
Website www.paikre.ee

13 /100 characters
Role of the associated organisation in this project:

Paikre OU, Parnu’s municipal waste company, will serve as a case example in the Estonian study visit, showcasing local approaches to farm plastic collection and
management. The company will share its practices and challenges with international partners, contributing to mutual learning. In turn, Paikre will benefit from insights and
solutions developed in other countries, strengthening its role in circular waste management.

426 /1,000 characters
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Project Number: #S052

Project Version Number: 4

2.3 Associated Organisation Details - AO 13

Associated organisation name and type:

Organisation in original Suomen Maatalousmuovien Kierratys Oy
language

36/ 250 characters
Organisation in English Finnish Agricultural Plastics Recycling Ltd

43/ 250 characters
Department in original Suomen Maatalousmuovien Kierratys Oy
language

36/ 250 characters
Department in English Finnish Agricultural Plastics Recycling Ltd

43/ 250 characters
Legal status b) Private
Type of associated Small and medium enterprise Micro, small, medium enterprises < 250 employees, < EUR 50 million turnover or < EUR 43
organisation million balance sheet total

Associated organisation location and website:

Address c/o Suomen Uusiomuovi Oy
PL 4
Country Finland
29/ 250 characters
Postal Code 00131
5/ 250 characters
Town Helsinki
8/ 250 characters
Website https://maatalousmuovienkierratys.fi/

37/100 characters

Role of the associated organisation in this project:

Knowledge exchange for the transfer of the O1.2 and identification of the critical success factors for implementation in Finland.

129/ 1,000 characters
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Project Number: #S052

Project Version Number: 4

2.3 Associated Organisation Details - AO 14

Associated organisation name and type:

Organisation in original Alytaus rajono savivaldybé
language

26/ 250 characters
Organisation in English Alytus District Municipality

28/ 250 characters

Department in original -
language

1/250 characters

Department in English -

11250 characters
Legal status a) Public

Type of associated Local public authority Municipality, city, etc.
organisation

Associated organisation location and website:

Address Pulko 21
Country Lithuania
8/ 250 characters
Postal Code LT-62141
8/ 250 characters
Town Alytus
6 /250 characters
Website www.arsa.lt

11/ 100 characters

Role of the associated organisation in this project:

farmer engagement and logistics solutions. As a shareholder of ARATC, the municipality will gain significant benefits from participating in the project, since best practices
can be directly applied within its territory to strengthen the local waste management system

266 /1,000 characters
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2.3 Associated Organisation Details - AO 15

Associated organisation name and type:

Organisation in original Kauno Svara
language
Organisation in English Kauno 8vara

Department in original -
language

Department in English -

Legal status b) Private

Type of associated Small and medium enterprise
organisation

Associated organisation location and website:

Address Statybininky 3
Postal Code LT-50124
Town Kaunas
Website www.svara.lt

Role of the associated organisation in this project:

Providing collection services during pilot testing in Lithuania.

11/ 250 characters

11/250 characters

1/250 characters

11250 characters

Micro, small, medium enterprises < 250 employees, < EUR 50 million turnover or < EUR 43
million balance sheet total

14/ 250 characters

8250 characters

6/ 250 characters

12/100 characters

Country

Lithuania

641,000 characters
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3.1 Context and challenge

In the Baltic Sea Region, agricultural plastics are widely used but poorly managed. Large amounts of films and other plastic products are stored on farms, often
contaminated, and eventually enter municipal waste streams where they create technical and economic problems. Low-quality material, long transport distances, and
insufficient pre-treatment reduce recycling rates and make collection unprofitable. At the same time, microplastics from degraded films threaten soil quality and water
ecosystems, directly affecting the sustainability of farming and the environment of the Baltic Sea Region. Meanwhile, farms are sold 'biodegradable plastics' that are in
practice not biodegradable in the Nordic climate and soil conditions - as established in many studies. Despite the amounting evidence, this unique macro-regional challenge
is not adequately addressed in the European policy development.

Tackling the challenge of micro-plastic pollution in agricultural soils and farm lands, CircularFarmPlastics addresses the EU Soil Mission with the overall objective is to have
healthy European soils by 2050, in line with the EU’s “zero pollution” ambition. EU obliges member countries to help farmers improve soil health and soil resilience — the
soil’s capacity to keep playing its important role in the ecosystem. Support measures may include independent advice, training activities, and capacity building, as well as the
promotion of research and innovation, and measures to raise awareness of the benefits of soil resilience. From the perspective of zero plastic pollution to agricultural soils,
CircularFarmPlastics is building capacity in the necessary support measures to farmers. Furthermore, the project is promoting the adoption of enabling technologies to offer
economically viable waste collection services for agricultural plastics - enhancing the profitability of the material recycling by getting the plastic waste in better quality from
farms to waste collectors.

1,979/ 2,000 characters

3.2 Transnational value of the project

The challenge of farm plastics cannot be solved within national borders, as agricultural practices, waste flows, and recycling markets are highly interconnected across the
Baltic Sea Region. Transnational cooperation is needed to exchange knowledge on collection models, pre-treatment technologies, and policy approaches that no single
country can develop alone. Joint pilots and study visits allow partners to compare solutions, identify transferable practices, and build a shared evidence base for policy
recommendations at regional and EU levels. This cooperation also ensures harmonisation of standards, which is critical for improving material quality and creating demand
for recycled agri-plastics. In the EU context, new policy development for soil health stresses supportive actions to farmers for improving and maintaining soil health. Micro-
plastic pollution in agricultural soils, with the added challenge of lesser degradability of the so-called 'biodegradable’ plastics in the Nordic climate conditions, cannot be
addressed effectively with the existing waste collection systems in many rural areas of the Baltic Sea Region. The specific concerns in the Northern Europe need to be better
communicated in the policy dialogue both in the macro-region, and the wider EU context.

The partnership countries — Norway, Finland, Estonia, Lithuania, and Poland — were selected because they all face similar problems with farm plastics, but under different
conditions. Norway and Finland contribute advanced farmer training and awareness models and tested collection pilots transferrable (with adjustments) to other countries.
Estonian University of Life Sciences contributes knowledge base on the micro-plastics in agricultural soils. All partners share the goal of strengthening regional capacity and
closing the loop on plastics. Together, the consortium ensures geographical balance, a mix of competences, and direct representation of the main target groups across the
Baltic Sea Region.

1,999/ 2,000 characters
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Target group

Infrastructure and public service provide

Small and medium enterprise

Small and medium enterprise

Regional public authority

Sector and geographical coverage

The target group is public waste collection and treatment
operators in the rural areas of the Baltic Sea Region -
especially Norway, Finland, Lithuania, Estonia and Poland.
Via partner involvement, the most focal region for
development is the Alytus region from Lithuania, with
Alytus Region Waste Management Centre (ARATC)
leading the transfer activities of this target group.

377500 characters

Agricultural SMEs - farms in the partner countries, Norway,
Finland, Estonia, Lithuania and Poland.

99 /500 characters

The target group is private waste collection and treatment
operators in the rural areas of the Baltic Sea Region -
especially Norway, Finland, Lithuania, Estonia and Poland.
Via AO and stakeholder involvement from Norway,
Estonia, Finland and Poland.

250 /500 characters

As policy makers, rural public authorities can play a key
role in the waste service provision in their area. Local and
regional policy makers are targeted in the project,
especially in Norway, Poland, and Estonia.

215/500 characters

Its role and needs

Waste collection operators in the rural areas of the Baltic
Sea Region are in need of enabling technologies to be
able to collect the farm plastics in better quality for material
recycling, but with a cost-effective logistics model. In the
GoA1.2, the waste collection operators are presented with
transferable and tested logistics and pre-treatment
solutions (compactors, mobile collection, washing),
reducing costs and increasing efficiency.

Project partner, Alytus Region Waste Management Centre
(ARATC), as well as AOs from Estonia and Poland, is
capacitated on the logistics and pre-treatment solutions
based on the experiences from Norway and Finland. This
exchange supports validation of the presented solutions
and assessment of the conditions necessary for
sustainable (economic, social, environmental)
implementation.

831/1,000 characters

Farmers lack knowledge, effective collection services and
clear guidance for proper use, storage, and return of
plastics. In GoA1.3, the farmers are capacitated with
practical information on cost-effective plastic waste
management at their farms; what to consider when
selecting plastics, and how to store and collect plastic
waste, as well as how to avoid micro-plastics pollution.

The introduction of the new logistics and pre-treatment
systems is expected to benefit the farms directly via the
better service provision. The upgraded waste collection
systems, however, require co-operation with the farms,
hence awareness-raising and education of the farmers is
vital for the overall success of circular management of farm
plastics.

Dialogue with farmers and waste collection operators - and
policy makers is essential to make sure the farm-realities
are reflected in the service design and policy approach.
This gap is addressed in GoA1.4.

946 /1,000 characters

Like their public counterparts, the private waste collection
operators in the rural areas of the Baltic Sea Region are in
need of enabling technologies to be able to collect the farm
plastics in better quality for material recycling, but with a
cost-effective logistics model. In the GoA1.3, the waste
collection operators are presented with transferable and
tested logistics and pre-treatment solutions (compactors,
mobile collection, washing), reducing costs and increasing
efficiency.

488 /1,000 characters

As policymakers and coordinators of waste service
provision, the rural public authorities influence how
collection systems are organised, regulated, and financed
at regional and local levels. In rural contexts, fragmented
logistics, low population density, and limited market
incentives require targeted public involvement to ensure
viable and environmentally sound services.

Regional authorities are increasingly expected to support
farmers in line with EU soil health and circular economy
objectives via guidance, training, awareness raising, and
enabling infrastructure. Still, many lack evidence-based,
transferable models for organising cost-effective collection
and recycling of farm plastics adapted to rural conditions.
The project is building authorities’ capacity with study
visits, stakeholder dialogue, and regional road-mapping
enabling informed decision-making to support upgrading of
waste services, and translating EU-level objectives into
practical, regionally adapted solutions.

997 /1,000 characters
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Target group

Interest group

Sector and geographical coverage

Interest groups, NGOs and business support organisations
focusing on promotion of sustainable farming and business
development in recycling in the connected countries and in

Its role and needs

Interest groups, NGOs, and business support
organisations play an important intermediary role in
promoting sustainable farming practices and circular

BSR. solutions for agricultural plastics across the BSR. Acting as
connectors between farmers, waste operators, public

1791500 characters | @UthoOTities, and policymakers, they support transformation
on regional level. Their close engagement with farmers
and rural SMEs enables them to translate policy objectives

into understandable and actionable guidance.

Still, these organisations often lack access to harmonised,
evidence-based content and transferable models that
reflect real farm conditions and viable logistics solutions.
Project addresses this need by equipping interest groups
with farmer-centred educational materials, visualised
knowledge bases, and policy-relevant evidence. This
strengthens their ability to support behavioural change,
promote soil health and circularity, and facilitate dialogue
between grassroots actors and decision-makers.

983 /1,000 characters

3.4 Project objective

Your project objective should contribute to:
Circular economy

The project strengthens the capacity of farmers, waste operators and public authorities in the Baltic Sea Region to shift from a linear to a circular use of agricultural plastics.
By addressing the needs identified in section 3.3, it enables farmers to improve sorting, storage and return of plastics, while waste operators and municipalities receive
transferable models for cost-effective collection and pre-treatment. Regional authorities and policy makers gain evidence, roadmaps and harmonised recommendations to
adapt frameworks and scale solutions.

In alignment with Interreg Baltic Sea Region Objective 3.1 — Circular Economy, the project applies a holistic approach that goes beyond waste management. It connects
material flows with logistics, land use and policy frameworks, thereby reducing environmental pressures on soils, water and climate. The activities promote behavioural
change and integrated planning: farmers are trained in practical solutions, municipalities test mobile stations and compactors, and regional stakeholders exchange
knowledge on incentives, standards and market uptake.

Through this, agricultural plastics are kept in use for as long as possible and prevented from leaking into the environment. The solutions respond to the transnational
challenge of microplastic pollution in agricultural soils, where no single country can succeed alone. By helping the target groups adopt circular practices, the project
contributes to healthier soils, improved recycling markets, and reduced greenhouse gas emissions from waste transport and treatment. In this way, it directly supports the
programme’s aim to make the Baltic Sea Region more resource-efficient, resilient and climate-neutral.

1,717 /2,000 characters
3.4.1 Specific aims addressed by your project

Which specific aims does your project address within the described project objective?
v Building trust that could lead to further cooperation initiatives
v Initiating and keeping networks that are important for the BSR
v Bringing the Programme closer to the citizens
Allowing a swift response to unpredictable and urgent challenges

CircularFarmPlastics contributes to building trust by fostering transparency, shared understanding, and mutual benefit among diverse stakeholders in the agricultural plastics
value chain. By directly engaging farmers, waste collectors, municipalities, and policymakers through tailored training, open dialogue, and collaborative development of
technologies and logistics models, the project creates a space where actors feel heard and supported. It addresses real-world challenges—such as contamination, low
profitability, and fragmented regulations—with practical, co-designed solutions that reflect the lived experiences of those involved. This inclusive approach helps dismantle
long-standing barriers and misconceptions, encouraging stakeholders to see each other not as isolated operators but as partners in a shared mission.
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CircularFarmPlastics contributes to initiating and sustaining networks vital to the Baltic Sea Region (BSR) by creating structured collaboration among farmers, waste
handlers, municipalities, private collectors, and policymakers. Through its inclusive approach, the project fosters long-term relationships built on mutual understanding and
practical cooperation. It connects rural and urban actors, bridges gaps between policy and practice, and encourages cross-border dialogue to harmonize standards and
approaches. By addressing shared challenges, specific to the macro-region, like microplastic pollution due to the lesser biodegradability in the nordic soils, the project builds
a common purpose that strengthens regional ties. These networks are reinforced through peer learning, and joint development of scalable solutions, ensuring that
cooperation continues beyond the project’s lifespan and contributes to a resilient, circular economy across the BSR.

961 /1,000 characters

CircularFarmPlastics brings the Interreg BSR Programme closer to citizens by addressing tangible, everyday challenges that farmers and rural communities face with
agricultural plastic waste. Rather than operating at a distant policy level, the project engages directly with local actors—offering hands-on training, practical tools, and
accessible digital resources that empower individuals to take part in the circular transition. By improving soil health, reducing pollution, and creating cost-effective waste
services, it delivers visible benefits that resonate with citizens’ environmental and economic concerns. The project also fosters dialogue between communities and
policymakers, ensuring that regional strategies reflect real-life needs and experiences. Through this bottom-up approach, CircularFarmPlastics transforms abstract goals into
meaningful action, making the Programme feel relevant, responsive, and rooted in the lives of those it aims to serve.

965 / 1,000 characters

37/64



Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19
Project Number: #S052
Project Version Number: 4

3.5 Project's contribution to the EU Strategy for the Baltic Sea Region

Please indicate whether your project contributes to the implementation of the Action Plan of the EU Strategy for the Baltic Sea Region (EUSBSR).
Yes

Please select which Policy Area of the EUSBSR your project contributes to most.
PA Bio-economy

Please list the action of this Policy Area that your project contributes to and explain how.

Improving agricultural practices for sustainability and adaptation (e.g. to climate change) in a sustainable and resilient growing bio-economy.

143 /1,500 characters

If applicable, please describe which other Policy Areas of the EUSBSR your project contributes to and how.

Beyond Policy Area Bioeconomy, the project supports PA Hazards by reducing plastic leakage and microplastics, thus protecting soils, waters, and the Baltic Sea.

160/ 1,500 characters

3.6 Other political and strategic background of the project
Strategic documents

The EU Green Deal and the EU Circular Economy Action Plan by improving farm plastic collection and recycling, turning waste into resources. It contributes to the
European Green Deal by reducing plastic pollution and promoting sustainable farming.

247 / 500 characters

HELCOM Baltic Sea Action Plan aiming to prevent land-based plastic leakage into the sea.

90 /500 characters

The European Union Mission “A Soil Deal for Europe” aims to pioneer, showcase, and accelerate the transition to healthy soils by 2030, supporting the long-term
commitments at European and global level within the EU Green Deal and Sustainable Development Goals.

261/ 500 characters

3.7 Seed money support

Please indicate whether your project is based on a seed money project implemented in the Interreg Baltic Sea Region Programme 2014-2020.
No
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3.8 Other projects: use of results and planned cooperation
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Full name of the project

Sustainable agricultural plastic chain -
Kestava maatalousmuoviketju, Kemu

75200 characters

Recycling of Plastics from Farms -
Maatilojen muovit kiertoon, Muki

67 /200 characters

Minagris - Micro- and NAno-Plastics in
AGRilcultural Soils

58 /200 characters

Funding Source

European Agricultural Fund for Rural Development

(EAFRD) 2023-2027

66 /200 characters

Rural Development Programme for Mainland Finland

Horizon

48 /200 characters

71200 characters

Use of the project outcomes and/or planned cooperation

Project connecting Jamk and MTK Pohjois-Savo; best
practice development and assessment for farmers'
education and logistics models in the Finnish context.

Cooperation in regional development and communication
of the agricultural plastic chain; The project's activities
focus on being close to the users of agricultural plastics,
taking the whole picture into account. The project utilizes
the information, networks, and results produced in the
Maatilojen muovit kiertoon (MuKi) project and other
projects related to agricultural plastics and sustainability,
which are further refined and implemented in practice.

The project collaborates with regional agricultural plastic
waste collection efforts and supports their implementation
during the collections. Additionally, it benchmarks best
practices for handling agricultural plastic waste both
domestically and internationally and implements a pilot
collection suitable for Finnish conditions in the project
area.
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Project connecting Jamk and MTK Pohjois-Savo; best
practice development and assessment for farmers'
education and logistics models in the Finnish context.

During the project, plastic waste types and locations were
mapped on Finnish farms, profitable business opportunities
were modelled fairly for all parties in the value chain, and
preconditions for sorting, collecting and reusing plastic
waste were developed.

The project facilitated collaboration among all stakeholders
in the agricultural plastic waste chain, sharing information
on previously unidentified waste management challenges.
For example, researchers in the field were unaware that
bale plastic collection was not done in an organised way.

The project developed operating models for logistics and a
service for collecting plastic waste and prepared recycling
guidelines for plastics.

853 /1,000 characters

Piloting and research conducted by Estonian University of
Life Sciences (MINAGRIS partner) on the micro-plastic
pollution in the agricultural soils.

MINAGRIS assessed the impact of plastic debris in
agricultural soils on biodiversity, plant productivity and
ecosystem services and their transport and degradation in
the environment. Project provided tools and
recommendations for sustainable use of plastic in
agriculture at the farm and field levels for ensuring safe
and economically viable food systems in Europe.

517 /1,000 characters

40/64



Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

Full name of the project Funding Source

PROLAND - Protecting agricultural Norwegian Research Council
lands from plastic pollution

62/200 characters

PAPILLONS - Plastic in Agricultural Horizon
Production: Impacts, Life-cycle and
LONg-term Sustainability

96/ 200 characters

3.9 Complementarity with cross-border-cooperation programmes in Baltic Sea region

26/200 characters

71200 characters

Use of the project outcomes and/or planned cooperation

Proland project results featured in the study visit in
Norway.

In the framework of the Proland project, NIBIO investigates
what happens to plastics in soil, to what extent different
organisms in soil are exposed to microplastics, and the
effects. Knowledge of exposure and toxicity is essential for
assessing risk, and our main goals are to increase
knowledge about:

- Mobility of microplastics and adsorbed pesticides and
additives in different soil types

- Factors that influence exposure to microplastics in soil
organisms

- Toxicity of microplastics and adsorbed pesticides and
additives towards soil organisms

Furthermore, the project is also contributing to our
research on:

- Mapping sources of plastic in agricultural soils

- Determining concentrations of (micro)plastics and their
additives in agricultural soils

- Collecting information from stakeholders about their
challenges with agricultural plastics

921/1,000 characters

Project results featured in the study visit in Norway.
PAPILLONS project studied the sources, behaviour and
ecological effects of micro- and nanoplastics in agricultural
soils, resulting from the use of agricultural plastics. Project
aim was to limit the existing knowledge gaps by our
research and to become a “one-stop-shop” of easily
digestible information on micro and nano plastics in
particular, and on plastic pollution in agricultural soils in
general.

460/ 1,000 characters

Would your project idea also fit geographically and thematically under one or more cross-border-cooperation programmes in the Baltic Sea region and could be

financed by these programmes?
Yes

Please list the cross-border-cooperation programme(s) where you could potentially also apply for funding.

Please justify why you apply for Interreg Baltic Sea Region funding.

Other relevant programmes include Interreg Lithuania—Poland, Central Baltic, and Interreg Europe. We apply for Interreg Baltic Sea Region because farm plastics are a
transnational challenge. BSR funding best matches our partnership of Norway, Finland, Estonia, Lithuania, and Poland, and its focus on circular economy and sustainability

aligns directly with our goals.

3.10 Horizontal principles

Horizontal principles

Sustainable development positive
Non-discrimination including accessibility neutral
Equality between men and women neutral

368 / 1,000 characters

Projects's direct impact
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4. Management

Allocated budget 5%
4.1 Project management
4 Please confirm that the lead partner and all project partners will comply with the rules for the project management as described in the Programme

Manual.

If relevant, please indicate any other important aspects of the project management, e.g. external entity supporting the lead partner in the management of the
project, advisory board, steering committee, any other relevant working groups, etc.

We confirm that the lead partner and all project partners will comply with the Programme Manual rules for project management.

125 /500 characters

4.2 Project financial management
v Please confirm that the lead partner and all project partners will comply with the rules for the financial management and control as described in the

Programme Manual.

If relevant, please indicate any other important aspects of the financial management, e.g. external entity supporting the lead partner, positions planned for
financial management, involvement of special financial experts (e.g. for public procurement), etc.

We confirm that the lead partner and all project partners will comply with the Programme Manual rules for financial management and control.

139/ 500 characters

4.3 Input to Programme communication

v Please confirm that you are aware of the obligatory inputs to Programme communication that must be submitted along the pre-defined progress
reports, as described in the Programme Manual.

If relevant, please describe other important aspects of project communication that you plan to introduce, e.g. a communication plan, opening and closing events,
social media channel(s) etc.

We confirm awareness of the obligatory communication inputs to be submitted with progress reports as described in the Programme Manual.

135/ 500 characters

4.4 Cooperation criteria

Please select the cooperation criteria that apply to your project. In your project you need to apply at least three cooperation criteria. Joint development and joint
implementation are the obligatory ones you need to fulfill in your project.

Cooperation criteria
Joint Development v

Joint v
Implementation
Joint Staffing v

Joint Financing
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5. Work Plan
Number Work Package Name
1 Circular Solutions for Farm Plastics in the Baltic Sea Region
Number Group of Activity Name
1.1 Communication and knowledge base
1.2 Transfer of Logistics and Pre-treatment Solutions
1.3

Capacity Building on Farmers’ Guidance and Engagement

14 Regional road-mapping for adoption of the logistics models

Work plan overview

Period: 1 2 3 4 Leader
WP.1: Circular Solutions for Farm Plastics in the Baltic Sea Region PP1
A.1.1: Communication and knowledge base PP7
D.1.1: Visualised datasets on farm realities and logistics solutions D
A.1.2: Transfer of Logistics and Pre-treatment Solutions PP2
0.1.2: Collection of transferable logistics and pre-treatment solutions for agricultural plastics -
A.1.3: Capacity Building on Farmers’ Guidance and Engagement PP1
D.1.3: Farmer-centered guidance package for advisory on circular plastic management in farms D
A.1.4: Regional road-mapping for adoption of the logistics models PP4
D.1.4: Policy recommendations for circular agricultural plastic management D

Outputs and deliverables overview
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Code

D1.1

012

Title

Visualised datasets on
farm realities and
logistics solutions

Collection of transferable
logistics and pre-
treatment solutions for
agricultural plastics

Farmer-centered
guidance package for
advisory on circular
plastic management in
farms

Description

Contribution to the

output

This deliverable is a comprehensive synthesis of key project findings, presented in highly visual formats to serve 01.2

as an evidence base for policy dialogue and strategic planning. It transforms complex information from all the
project activities into accessible, data-driven tools for decision-makers.

D1.1 will consist of info graphs of the current farm-realities in management of plastic waste as well as the output
01.2, presenting a collection of transferable logistics, technology, and business models for agricultural plastics
management. This includes data from pilots of innovative collection systems, compactor solutions, and pre-
treatment technologies. The findings will be visualized as infographics, highlighting success criteria for adoption
in different contexts. To provide a holistic perspective, these technical datasets are enriched with key insights
gathered from transnational best practice study visits and summaries of the farmer-friendly training materials
developed in GoA1.2. This combination ensures that the evidence base covers the entire value chain, from
farmer practices to industrial-scale logistics. The primary purpose of this consolidated package is to provide the
visualized datasets for developing the project’s final strategic output - a robust, evidence-based policy brief and
roadmap for a circular economy for agricultural plastics in the Baltic Sea Region.

The output “Collection of transferable logistics and pre-treatment solutions for agricultural plastics” showcases
practical, scalable models for improving the collection and preparation of agricultural plastics for recycling. It
draws on insights from the demonstrated and tested models from Norway and Finland; as well as the
assessment of critical success factors for transferability of the solutions based on the regional stakeholder
dialogue in the connected regions from Norway, Finland, Lithuania, Estonia and Poland.

The collection features solutions with operational, logistics, and technology models for improving the quantities
and qualities of plastic waste collected from farms to provide an economically feasible ground for development of
business cases from plastic recycling as new materials and products:

1. On-farm sorting and compactor model: Farmers use compactors to reduce plastic volume and register their
materials for free collection. This system lowers transport costs and improves material quality. Other farmer-
based sorting and packaging at the farm enables recycling of different types of plastic and reduces the volume of
plastic. This system lowers transport costs and improves material quality.

2. Mobile collection stations and collecting from farms models: The model enables cost-effective collection
directly from farms when a lot of plastic waste is generated on the farm. Mobile collection stations allow farmers
to deliver loose plastics locally, reducing barriers to participation.

3. Collection point model: Collection points where farmers can deliver plastics directly to waste companies free of
charge, provided quality standards are met.

4. Circular business cases: For example, production of new silage films with at least 30% recycled content,
highlighting the link between upstream logistics and recyclability.

This output delivers documented, transferable models and fosters regional dialogue, supporting the development
of sustainable, circular logistics systems for agricultural plastics across the Baltic Sea Region. Under GoA1.4,
the regional adoption potential is elaborated together regional target groups in connected regions; and in
GoA1.1, the output dissemination across the Baltic Sea Region. The featured models respond to the real-world
challenges of increasing material recovery and recycling of agricultural plastics helping to bridge the gaps of the
rural waste collection services to farms.

D1.3 Farmer-centered guidance package for advisory on circular plastic management in farms is used by
regional authorities, local authorities, interest groups and NGOs working on farmers’ advisory to support the
launch and expansion of farm plastic collection and treatment. Material is strongly visualised and is connected
with trainers’ guide with recommended learning methods to carry out the farmers’ counselling. The package
contains visual manuals, online modules and training materials that explain how to select, store and return
plastics in a way that improves quality and reduces costs.

The envisioned guidance package includes:

- Online learning modules composed of short instructional videos, podcasts, and visual learning materials
(visualised manuals and checklists) that explain practical aspects of circular plastic management at farm level.
Topics include selecting suitable plastics, correct sorting and storage practices, reducing contamination and
moisture, preparing plastics for compaction or collection, and avoiding microplastic leakage in agricultural soils.
The online modules are designed to be low threshold and easily accessible, using short formats, clear language,
and strong visualisation. Content is modular, allowing adaptation to different advisory contexts and regional
needs. Language options will be available.

- Training materials and a trainers’ guide for advisory organisations, waste operators, and interest groups,
including suggested learning methods, discussion prompts, and examples for workshops, farm visits, and group
trainings.

The Farmer-centered guidance package including videos, podcasts, visual and training materials will be made
available on project page and public online platforms targeted for each connected country - such as partners'
websites and channels (e.g. YouTube) and nationally relevant farmer platforms for long-term availability.

01.2
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D 1.4 Policy recommendations Deliverable D 1.4 provides concrete, evidence-based policy recommendations to support circular agricultural 01.2
for circular agricultural  plastic management in rural areas of the Baltic Sea Region. The recommendations translate the practical
plastic management evidence and lessons from GoA1.2 (logistics and pre-treatment solutions) and GoA1.3 (farmer-centred

guidance) into actionable guidance for policymakers at local, regional, national, and EU levels.

The core content focuses on:

« organisation of rural waste services for agricultural plastics, including roles of municipalities, public utilities, and
private operators;

* requirements for farm-level practices (sorting, storage, preparation) needed to improve recyclability and reduce
microplastic leakage;

« evidence-based assessment of material choices, including limitations of “compostable” plastics in Boreal and
Northern European climate conditions;

« support and incentive measures such as advisory services, training, awareness-raising, and enabling
infrastructure;

« cross-border and contingency pathways to secure continuous recycling routes where national capacity is
insufficient.

Local and regional authorities will use the recommendations to upgrade waste service provision, guide
procurement and planning, and coordinate stakeholders. National authorities can apply them to adapt legislation,
strategies, and frameworks to regional realities. EU-level policymakers can use the synthesis to better reflect
Northern and rural conditions in soil health, circular economy, and plastics policies.

The transnational value of D 1.4 lies in harmonising approaches across the Baltic Sea Region, building a shared
evidence-base, and enabling policy coherence across borders. Uptake is promoted through active involvement
of policymakers in study visits, regional dialogues, webinars, and targeted dissemination, ensuring the
recommendations function as a practical tool for decision-making and scaling circular solutions.
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Work package 1

5.1 Title of the work package

Circular Solutions for Farm Plastics in the Baltic Sea Region
61/ 100 characters

5.3 Work package leader

Work package leader 1 PP 1 - County Governor of Vestland
Work package leader 2 PP 2 - Alytus Regional Waste Management Center

5.4 Work package budget

Work package budget 95%
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Target group

Infrastructure and public service provider

The target group is public waste collection and treatment
operators in the rural areas of the Baltic Sea Region -
especially Norway, Finland, Lithuania, Estonia and Poland.
Via partner involvement, the most focal region for
development is the Alytus region from Lithuania, with Alytus
Region Waste Management Centre (ARATC) leading the
transfer activities of this target group.

377 /500 characters

Small and medium enterprise

Agricultural SMEs - farms in the partner countries, Norway,
Finland, Estonia, Lithuania and Poland.

99/ 500 characters

Small and medium enterprise

The target group is private waste collection and treatment
operators in the rural areas of the Baltic Sea Region -
especially Norway, Finland, Lithuania, Estonia and Poland.
Via AO and stakeholder involvement from Norway, Estonia,
Finland and Poland.

250/ 500 characters

Regional public authority

As policy makers, rural public authorities can play a key role in
the waste service provision in their area. Local and regional
policy makers are targeted in the project, especially in

Norway, Poland, and Estonia.

215/ 500 characters

How do you plan to reach out to and engage the target group?
Public waste collection and treatment providers (public utilities)

Target group is represented in the partnership and AOs. In addition, project is open to expand the
involvement of regional target group members during the project implementation as regional
roadmap development suggests needs for further stakeholder involvement.

Public waste operators are engaged through direct participation in 'GoA1.2 Transfer of Logistics
and Pre-treatment Solutions' study visits and technical workshops, where logistics, pre treatment
solutions, and business models are reviewed and validated. They contribute operational feedback
on feasibility, costs, and service design. In 'GoA1.4 Regional road-mapping for adoption of the
logistics models', they participate in regional dialogues to assess adoption conditions and inform
regional roadmaps.

'GoA1.1 Communication and knowledge base' ensures continuous engagement through
communication and dissemination activities as well as visualised outputs.

992/ 1,000 characters

Agricultural SMEs (farms)

Target group is represented in the partnership and AOs. In addition, project is open to expand the
involvement of regional target group members during the project implementation as regional
roadmap development suggests needs for further stakeholder involvement.

Farmers are engaged primarily through 'GoA1.3 Capacity Building on Farmers’ Guidance and
Engagement', where they participate in testing farmer centred guidance materials and online
modules and provide structured feedback. They are also involved in regional dialogues following
study visits to ensure farm realities are reflected in service design and policy recommendations.

'GoA1.1 Communication and knowledge base' supports engagement through accessible
communication materials and awareness activities.

798 /1,000 characters

Private waste collection and treatment operators

Target group is represented in the partnership and AOs. In addition, project is open to expand the
involvement of regional target group members during the project implementation as regional
roadmap development suggests needs for further stakeholder involvement.

Private operators are involved via associated organisations and invited stakeholders in 'GoA1.2
Transfer of Logistics and Pre-treatment Solutions' study visits and connected workshops. They
provide market based perspectives on logistics efficiency, quality requirements, and scalability.
Their feedback is captured during validation sessions and regional dialogues in 'GoA1.4 Regional
road-mapping for adoption of the logistics models', supporting realistic policy recommendations
and uptake pathways.

'GoA1.1 Communication and knowledge base' ensures continuous engagement through
communication and dissemination activities as well as visualised outputs.

972/1,000 characters

Rural regional and local public authorities

Target group is represented in the partnership and AOs. In addition, project is open to expand the
involvement of regional target group members during the project implementation as regional
roadmap development suggests needs for further stakeholder involvement.

In 'GoA1.2 Transfer of Logistics and Pre-treatment Solutions', they participate in study visits and
workshops to assess transferable solutions. In 'GoA1.4 Regional road-mapping for adoption of the
logistics models', they play a key role in regional road mapping through consultations and dialogue
events, contributing to policy recommendations grounded in regional conditions.

Dissemination and webinars in 'GoA1.1 Communication and knowledge base' support wider
uptake.

781/1,000 characters
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Target group How do you plan to reach out to and engage the target group?
Interest groups, NGOs, and business support organisations

Target group is represented in the partnership and AOs. In addition, project is open to expand the
involvement of regional target group members during the project implementation as regional

Interest group roadmap development suggests needs for further stakeholder involvement.

Interest groups, NGOs and business support organisations

focusing on promotion of sustainable farming and business Interest groups and NGOs are engaged as intermediaries throughout the project. They participate
5 development in recycling in the connected countries and in in study visits and workshops (GoA1.2 Transfer of Logistics and Pre-treatment Solutions),
BSR. contribute to feedback on guidance materials (GoA1.3 Capacity Building on Farmers’ Guidance

and Engagement), and support regional dialogue and road mapping (GoA1.4 Regional road-
mapping for adoption of the logistics models). 'GoA1.1 Communication and knowledge base'
equips them with visualised knowledge products and communication tools to extend outreach

179 /500 characters

beyond the partnership.
889/ 1,000 characters
5.6 Activities, deliverables, outputs and timeline
No. Name
1.1 Communication and knowledge base
1.2 Transfer of Logistics and Pre-treatment Solutions
1.3 Capacity Building on Farmers’ Guidance and Engagement
1.4 Regional road-mapping for adoption of the logistics models
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WP 1 Group of activities 1.1
5.6.1 Group of activities leader
Group of activities leader PP 7 - Foundation of Education and Social Dialogue "PRO CIVIS"

A11
5.6.2 Title of the group of activities

Communication and knowledge base

33/ 100 characters
5.6.3 Description of the group of activities

GoA1.1 establishes the project's communication framework, output and knowledge-sharing mechanisms. PRO CIVIS will take the role of communication manager, ensuring
all activities and outputs are delivered strictly to the Programme’s provided technical tools and templates. PRO CIVIS will secure compliment with Interreg Baltic Sea Region
Programme Manual in terms of reporting obligations.

COMMUNICATION PLAN & MATERIALS

In period 1, PRO CIVIS and EMU will develop a Communication and Dissemination Plan, which will be reviewed at the mid-term stage. The plan’s primary objective is to
raise awareness among target groups about the exchange of knowledge between regions on sustainable management systems for plastics in agriculture that align with the
circular economy. It aims also to disseminate good practices and practical knowledge among key stakeholders. The plan will detail the communication strategy, visual
identity, target groups, channels, a set of communication materials (presentation deck), and an activity plan. The plan will be revised and updated in the Mid-Term of the

project.

PROJECT PAGE

PRO CIVIS will manage the official project subpage on www.interregbaltic.eu which will serve as the central information hub where all communication products and news are
published. No other additional project website will be developed. However, all partners will actively disseminate project information through their institutional websites and
social media channels.

* A project summary.

* A project story of each study visit in written article and video format presenting lessons learned.

« A set of five high-quality pictures with a public copyright license illustrating project solutions.

« A set of five project quotes with corresponding pictures from project partners and/or target groups.

WEBINARS AND EVENTS

- In period 1; Open launch webinar for partners and AOs hosted by PP1 in collaboration with GoA leaders.

- In period 3; PRO CIVIS and EMU will organize a capacity-building webinar on EU policy development, good practices, and funding opportunities, featuring specialist
speakers. The webinar will be based on the outputs from GoA1.4.

- In period 2-4; PRO CIVIS and Jamk (GoA1.4 leader) will secure the project's contribution to a high-profile EU event, such as the EU Green Week 2028 or the Annual

Forum of the EU Strategy for the Baltic Sea Region 2028.

VISUALISED DATASETS
Pro Civis and EMU will design visualised datasets for promoting the policy dialogue and transfer of the outputs. The datasets will highlight farm realities of plastic
management in the farms of the target countries and the impact of the solutions O1.2.

2,661 /3,000 characters

5.6.4 This group of activities leads to the development of a deliverable v

D1.1

Title of the deliverable
Visualised datasets on farm realities and logistics solutions

61/ 100 characters
Description of the deliverable

This deliverable is a comprehensive synthesis of key project findings, presented in highly visual formats to serve as an evidence base for policy dialogue and strategic
planning. It transforms complex information from all the project activities into accessible, data-driven tools for decision-makers.

D1.1 will consist of info graphs of the current farm-realities in management of plastic waste as well as the output O1.2, presenting a collection of transferable logistics,
technology, and business models for agricultural plastics management. This includes data from pilots of innovative collection systems, compactor solutions, and pre-
treatment technologies. The findings will be visualized as infographics, highlighting success criteria for adoption in different contexts. To provide a holistic perspective, these
technical datasets are enriched with key insights gathered from transnational best practice study visits and summaries of the farmer-friendly training materials developed in
GoA1.2. This combination ensures that the evidence base covers the entire value chain, from farmer practices to industrial-scale logistics. The primary purpose of this
consolidated package is to provide the visualized datasets for developing the project’s final strategic output - a robust, evidence-based policy brief and roadmap for a circular
economy for agricultural plastics in the Baltic Sea Region.

1,400/ 2,000 characters
Which output does this deliverable contribute to?
01.2

4/100 characters

50/64



Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

5.6.6 Timeline

Period: 1 2 3 4
WP.1: Circular Solutions for Farm Plastics in the Baltic Sea Region
A.1.1: Communication and knowledge base
D.1.1: Visualised datasets on farm realities and logistics solutions
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WP 1 Group of activities 1.2
5.6.1 Group of activities leader
Group of activities leader PP 2 - Alytus Regional Waste Management Center

A1.2

5.6.2 Title of the group of activities

Transfer of Logistics and Pre-treatment Solutions

50/ 100 characters
5.6.3 Description of the group of activities

The GoA1.2 provides a framework for the transfer of tested and developed logistics and pre-treatment solutions from forerunner pilots across the Baltic Sea Region. Two
study visits to Norway and Finland provide a basis for review and assessment of logistics and pre-treatment solutions. Transferability is validated by PP2 in the context of
their regional pilot design in Alytus Region. GoA1.1 and GoA1.4 activities support the dissemination of the validated solutions to other connected regions and beyond. In
GoA1.4, the main focus will be on the policy recommendations to connected regions and dialogue with the connected AOs that are also potential target groups for direct
adoption of the transferable solutions — although, the implementation of the solutions in these regions will be outside the scope of this project.

Collection and joint assessment of the critical success factors of transferable logistics and pre-treatment solutions is connected to the study visits of Period 1 and 2. The
study visits of period 3 and 4 support the validation of the transferability of D1.2 in Estonia and Lithuania. Study visit connects all partners and invited AOs supported by the
partners to take part in the visit. In addition, workshops will be held as a part of the visit to jointly assess the critical success factors of transferable logistics and pre-treatment
solutions, and discuss their transferability across the Baltic Sea Region.

Period 1: Study visit to Norway involving visits to showcase practical logistics and pre-treatment solutions (compactors; mobile collection stations; renovation company
model; industry case) for agricultural plastics. Documentation of the solutions with basic technological and capacity requirements as well as identified critical success factors
for transfer and uptake of the solution. Visit is hosted by PP1.

Period 2: Study visit to Finland involving exchange of information on the logistics models analysed in the MuKi and KeMu projects of PP3 and PP4. Documentation of the
solutions with basic technological and capacity requirements as well as identified critical success factors for transfer and uptake of the solution. Visit is hosted by PP3 and
PP4.

Period 3: Study visit to Estonia involving site visits to collection models and workshop for reviewing the regional development potential for uptake (or improvement) of
logistics and pre-treatment models in all connected regions. Updating the O1.2 documentation with regional stakeholder assessment of the critical success factors for
transfer. Visit hosted by PP5 and PP6.

Period 4: Study visit to Lithuania involving visits to the new logistics and pre-treatment pilots in the Alytus region. Final workshop for reviewing the regional action plans for

the uptake (or improvement) of logistics and pre-treatment models in all connected regions. Updating the O1.2 documentation with regional stakeholder assessment of the
critical success factors for transfer. Visit hosted by PP2.

2,991/3,000 characters

52/64



Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

5.6.5 This group of activities leads to the development of an output v

53/64



Project Acronym: CircularFarmPlastics
bbb the Euranton Union Submission Date : 21/05/2026 12:40:19

Project Number: #S052

Project Version Number: 4

01.2

5.6.5.1 Does this output provide a solution?
No
Title of the output

Collection of transferable logistics and pre-treatment solutions for agricultural plastics

91/100 characters

Description of the output

The output “Collection of transferable logistics and pre-treatment solutions for agricultural plastics” showcases practical, scalable models for improving the collection and
preparation of agricultural plastics for recycling. It draws on insights from the demonstrated and tested models from Norway and Finland; as well as the assessment of critical
success factors for transferability of the solutions based on the regional stakeholder dialogue in the connected regions from Norway, Finland, Lithuania, Estonia and Poland.

The collection features solutions with operational, logistics, and technology models for improving the quantities and qualities of plastic waste collected from farms to provide
an economically feasible ground for development of business cases from plastic recycling as new materials and products:

1. On-farm sorting and compactor model: Farmers use compactors to reduce plastic volume and register their materials for free collection. This system lowers transport
costs and improves material quality. Other farmer-based sorting and packaging at the farm enables recycling of different types of plastic and reduces the volume of plastic.
This system lowers transport costs and improves material quality.

2. Mobile collection stations and collecting from farms models: The model enables cost-effective collection directly from farms when a lot of plastic waste is generated on the
farm. Mobile collection stations allow farmers to deliver loose plastics locally, reducing barriers to participation.

3. Collection point model: Collection points where farmers can deliver plastics directly to waste companies free of charge, provided quality standards are met.

4. Circular business cases: For example, production of new silage films with at least 30% recycled content, highlighting the link between upstream logistics and recyclability.

This output delivers documented, transferable models and fosters regional dialogue, supporting the development of sustainable, circular logistics systems for agricultural
plastics across the Baltic Sea Region. Under GoA1.4, the regional adoption potential is elaborated together regional target groups in connected regions; and in GoA1.1, the
output dissemination across the Baltic Sea Region. The featured models respond to the real-world challenges of increasing material recovery and recycling of agricultural
plastics helping to bridge the gaps of the rural waste collection services to farms.

2,458 / 3,000 characters

Target groups and uptake of this output/ solution
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Target groups

Target group 1
Infrastructure and public service provider

The target group is public waste collection and
treatment operators in the rural areas of the Baltic
Sea Region - especially Norway, Finland, Lithuania,
Estonia and Poland. Via partner involvement, the
most focal region for development is the Alytus
region from Lithuania, with Alytus Region Waste
Management Centre (ARATC) leading the transfer
activities of this target group.

Target group 2

Small and medium enterprise

The target group is private waste collection and
treatment operators in the rural areas of the Baltic
Sea Region - especially Norway, Finland, Lithuania,
Estonia and Poland. Via AO and stakeholder

involvement from Norway, Estonia, Finland and
Poland.

Target group 3
Small and medium enterprise

Agricultural SMEs - farms in the partner countries,
Norway, Finland, Estonia, Lithuania and Poland.

Target group 4

Regional public authority

As policy makers, rural public authorities can play a
key role in the waste service provision in their area.

Local and regional policy makers are targeted in the
project, especially in Norway, Poland, and Estonia.

Target group 5

Interest group

Interest groups, NGOs and business support
organisations focusing on promotion of sustainable

farming and business development in recycling in the
connected countries and in BSR.

How will this target group apply the output in its daily work?

Public waste collection and treatment providers will apply the output by integrating the transferable
logistics and pre-treatment solutions into their operational planning and service design. The documented
models (e.g. compactors, mobile collection, and pre-treatment options) support daily decision making on
routing, infrastructure investments, and service coverage in rural areas. By using the success criteria and
technical requirements compiled in the output, operators can assess feasibility under local conditions and
improve material quality at source, reducing contamination and transport costs. The output supports
coordination with municipalities and farmers, enabling more efficient, environmentally sound, and
economically viable public waste services for agricultural plastics.

792 /1,000 characters

Private waste operators will apply the output as a practical reference for improving logistics efficiency,
material quality, and business case development. The collection of validated models enables operators to
adapt compaction, mobile collection, and sorting solutions to their daily operations, particularly in sparsely
populated rural areas. By applying the described success factors, private operators can optimise costs,
reduce risks related to contaminated feedstock, and improve recyclability of collected plastics. The output
also supports dialogue with public authorities and farmers by providing a common evidence base for
service design and contractual arrangements.

678 /1,000 characters

Farms will apply the output indirectly through improved waste collection services and guidance linked to
the logistics solutions. By aligning daily practices, such as sorting, storage, and preparation of plastics,
with the requirements described in the output, farmers can reduce contamination and improve material
quality. This leads to more reliable and cost effective collection services. The output, together with farmer
centred guidance, supports farmers in integrating circular plastic management into routine farm
operations, helping to reduce microplastic pollution in soils and align everyday practices with EU soil
health objectives.

643 /1,000 characters

Regional and local public authorities will apply the output as an evidence-based tool for planning, policy
development, and service coordination. The transferable models and success criteria enable authorities to
assess which logistics and pre-treatment solutions are suitable for their regional context and to support
upgrades of rural waste services. With the solution, the connected D1.4 and

regional road-mapping, the target group is capacitated on the practical solutions to avoid micro-plastic
pollution in boreal climate conditions and to support farms in line with the EU soil health policies.

In daily work, the output informs procurement, strategic planning, and stakeholder coordination, helping
authorities translate EU circular economy and soil health objectives into practical, regionally adapted
measures. It also strengthens dialogue with waste operators and farmers by providing a shared factual
basis.

921/1,000 characters

Interest groups and NGOs will apply the output as a knowledge base to support advisory work, capacity
building, and stakeholder facilitation. The documented solutions and visualised success factors enable
these organisations to translate technical and logistical concepts into understandable guidance for farmers
and rural SMEs. In their daily activities, they use the output to support awareness raising, training, and
dialogue between farmers, waste operators, and authorities, helping to promote uptake of circular
agricultural plastic management practices and contribute to soil health and sustainability objectives.

With the solution, the connected D1.4 and regional road-mapping, as well as the dissemination actions,
the target group is capacitated on the practical solutions to avoid micro-plastic pollution in boreal climate
conditions and to support farms in line with the EU soil health policies.

910 /1,000 characters

5.6.6 Timeline
Period: 1 2 3 4
WP.1: Circular Solutions for Farm Plastics in the Baltic Sea Region
A.1.2: Transfer of Logistics and Pre-treatment Solutions
0.1.2: Collection of transferable logistics and pre-treatment solutions for agricultural plastics
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WP 1 Group of activities 1.3
5.6.1 Group of activities leader
Group of activities leader PP 1 - County Governor of Vestland

A13
5.6.2 Title of the group of activities

Capacity Building on Farmers’ Guidance and Engagement

53 /100 characters
5.6.3 Description of the group of activities

GoA1.3 Capacity Building on Farmers’ Guidance and Engagement focuses on strengthening farmers’ capacity to handle agricultural plastics in a circular manner. GoA1.3 is
building capacity for effective farmers’ engagement with development and validation of materials and methodology for farmers’ guidance. The County Governor of Vestland,
PP1, acts as the GoA leader ensuring coordination and delivery of results and works in close collaboration with the Norwegian AOs and other partners working directly with
farmers — most notably PP3 and PP4. The starting point for development is to understand the farm realities as well as the learner-profile and motivation of the farmer. Tested
materials and methods are upgraded in inter-regional dialogue and validation.

Period 1-2: In Periods 1-2, GoA1.3 focuses on the co-development of farmer-centred guidance materials and online learning modules supporting the uptake of the logistics
and pre-treatment solutions developed in GoA1.2. The County Governor of Vestland (PP1) leads the process in close cooperation with partners and associated
organisations working directly with farmers, particularly MTK North Savo (PP3), Jamk University of Applied Sciences (PP4), and Norwegian AOs. The development builds on
tested Norwegian advisory practices and Finnish project experiences, combined with applied research and stakeholder insights. The online modules are designed to be
easily accessible for farmers and intermediaries and include short instructional videos, podcasts, visual manuals, and practical learning materials. Content is modular,
farmer-friendly, and adaptable to different regional contexts, focusing on real farm situations, motivation, and daily practices. Dissemination channels for online publication in
each country are identified by PP1, PP2, PP4, PP5 and PP7.

Period 2: Study visit in Finland will offer a platform for a training of partners on the guidance materials and learning methods and the test-use of the online-module with the
target groups from all countries. Feedback is gathered through facilitated feedback sessions during study visits and workshops, short online surveys integrated into the
modules, and qualitative input collected by partners working directly with farmers. The feedback focuses on clarity of messages, relevance to daily farm practices,
accessibility of digital formats, learning length, and motivational aspects. This iterative process ensures the guidance responds to target-group needs and forms a validated
basis for regional adoption in later periods.

Period 3: Validation of the farmer-centered guidance materials for regional adoption of the D1.3; upgrading based on feedback. Follow-up workshop in the Estonian study
visit to deliberate regional feedback on the farmer-centered guidance materials. PP1 will finalize the visual guidance materials for farmers with tested and proven
pedagogical approaches addressing the motivation and practical realities of the farmers.

2,978 /3,000 characters

5.6.4 This group of activities leads to the development of a deliverable v

D13

Title of the deliverable
Farmer-centered guidance package for advisory on circular plastic management in farms

85/ 100 characters
Description of the deliverable

D1.3 Farmer-centered guidance package for advisory on circular plastic management in farms is used by regional authorities, local authorities, interest groups and NGOs
working on farmers’ advisory to support the launch and expansion of farm plastic collection and treatment. Material is strongly visualised and is connected with trainers’
guide with recommended learning methods to carry out the farmers’ counselling. The package contains visual manuals, online modules and training materials that explain
how to select, store and return plastics in a way that improves quality and reduces costs.

The envisioned guidance package includes:

- Online learning modules composed of short instructional videos, podcasts, and visual learning materials (visualised manuals and checklists) that explain practical aspects
of circular plastic management at farm level. Topics include selecting suitable plastics, correct sorting and storage practices, reducing contamination and moisture, preparing
plastics for compaction or collection, and avoiding microplastic leakage in agricultural soils. The online modules are designed to be low threshold and easily accessible,
using short formats, clear language, and strong visualisation. Content is modular, allowing adaptation to different advisory contexts and regional needs. Language options
will be available.

- Training materials and a trainers’ guide for advisory organisations, waste operators, and interest groups, including suggested learning methods, discussion prompts, and
examples for workshops, farm visits, and group trainings.

The Farmer-centered guidance package including videos, podcasts, visual and training materials will be made available on project page and public online platforms targeted
for each connected country - such as partners' websites and channels (e.g. YouTube) and nationally relevant farmer platforms for long-term availability.

1,904 / 2,000 characters
Which output does this deliverable contribute to?
01.2
5/ 100 characters

5.6.6 Timeline

Period: 1 2 3 4
WP.1: Circular Solutions for Farm Plastics in the Baltic Sea Region
A.1.3: Capacity Building on Farmers’ Guidance and Engagement
D.1.3: Farmer-centered guidance package for advisory on circular plastic management in farms
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WP 1 Group of activities 1.4
5.6.1 Group of activities leader
Group of activities leader PP 4 - Jamk University of Applied Sciences
A14
5.6.2 Title of the group of activities

Regional road-mapping for adoption of the logistics models

59/ 100 characters
5.6.3 Description of the group of activities

GoA1.4 compiles the administrative observations related to agricultural plastic recycling that have emerged during the project at regional, national, and EU levels. Aim is to
outline as policy recommendations and action plans on how the O1.2 logistics and pre-treatment solutions can be adopted to rural regions across the Baltic Sea Region.
Jamk (PP4) coordinates the work of this group of activity in collaboration with MTK North-Savo (PP3). Information will be collected throughout the project from project
partners, collaborators, associated projects, and stakeholders across the agricultural plastic value chain.

MACRO-REGIONAL DISCUSSION AND HARMONISATION

Period 1: Knowledge building the policy and strategy framework for plastic waste recycling and management as well as the former pilots of rural waste collection logistics in
the target countries with workshop on the study visit and separate data collection with the support of the partners. Applied in D1.4. GoA leader supported by PP1.

Period 2: Knowledge building on farm realities of plastic waste recycling and management in target countries with workshop on the study visit and separate data collection
with the support of the partners. Applied in D1.1. GoA leader supported by PP1.

Period 3: Knowledge building on EU policy development on soil health and micro-plastics with workshop on the study visit and separate data collection with the support of
the partners. Applied in D1.4. GoA leader supported by EMU.

Period 4: Communication with the European Parliament based on the analysis and synthesis of collected results of regional progress based on the capacity building in
GoA1.2 and GoA1.3.GoA leader supported by PP7. Members of the European Parliament (MEPs) are actively engaged with the project’s goals by being provided with clear,
accessible information—just as farmers are. This includes practical examples and easily digestible content that illustrates the potential risks of leaving agricultural plastic
waste uncollected on farms or arable land, as well as what “compostable plastic” means in the context of Northern European conditions. To further strengthen their
involvement, MEPs will be invited to act as project godparents, symbolically supporting and promoting the initiative.

Results of the knowledge building are shared in the events of GoA1.1. and ensuring project visibility at least in one high-profile international event, such as the
AGRIFOODPLAST seminar.

REGIONAL STAKEHOLDER DIALOGUE

After each study visit, a regional dialogue with stakeholders is carried out in each connected country as webinar, workshop or consultations to enhance the transfer of the
lessons learned. Feedback from the stakeholders, especially AOs, will be documented for the use of the D1.2 and D1.3 development. After regional dialogue, a partner
workshop is organized by PP4 to exchange and analyse the target group feedback.

2,909 / 3,000 characters

5.6.4 This group of activities leads to the development of a deliverable v

D14

Title of the deliverable
Policy recommendations for circular agricultural plastic management

68 /100 characters
Description of the deliverable

Deliverable D 1.4 provides concrete, evidence-based policy recommendations to support circular agricultural plastic management in rural areas of the Baltic Sea Region. The
recommendations translate the practical evidence and lessons from GoA1.2 (logistics and pre-treatment solutions) and GoA1.3 (farmer-centred guidance) into actionable
guidance for policymakers at local, regional, national, and EU levels.

The core content focuses on:

« organisation of rural waste services for agricultural plastics, including roles of municipalities, public utilities, and private operators;

« requirements for farm-level practices (sorting, storage, preparation) needed to improve recyclability and reduce microplastic leakage;

« evidence-based assessment of material choices, including limitations of “compostable” plastics in Boreal and Northern European climate conditions;
« support and incentive measures such as advisory services, training, awareness-raising, and enabling infrastructure;

« cross-border and contingency pathways to secure continuous recycling routes where national capacity is insufficient.

Local and regional authorities will use the recommendations to upgrade waste service provision, guide procurement and planning, and coordinate stakeholders. National
authorities can apply them to adapt legislation, strategies, and frameworks to regional realities. EU-level policymakers can use the synthesis to better reflect Northern and
rural conditions in soil health, circular economy, and plastics policies.

The transnational value of D 1.4 lies in harmonising approaches across the Baltic Sea Region, building a shared evidence-base, and enabling policy coherence across
borders. Uptake is promoted through active involvement of policymakers in study visits, regional dialogues, webinars, and targeted dissemination, ensuring the
recommendations function as a practical tool for decision-making and scaling circular solutions.

1,939 /2,000 characters
Which output does this deliverable contribute to?
01.2

47100 characters
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5.6.6 Timeline

Period: 1 2 3 4
WP.1: Circular Solutions for Farm Plastics in the Baltic Sea Region
A.1.4: Regional road-mapping for adoption of the logistics models
D.1.4: Policy recommendations for circular agricultural plastic management
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Output indicators Result indicators
Output Total Project Please explain how the solution Result indicator Total Please explain how organisations in the target
indicators target outputs presented in this output serves the target groups within or outside the partnership will
value target group(s). value in take up or upscale each solution.
in number
number . L X X
RCR 104 - N/A Private and public infrastructure and public service
RCO 84 — N/A N/A N/A Solutions taken provider: By integrating the output (O1.2) into
Pilot actions up or up-scaled logistics planning, community engagement, training,
developed by and policymaking, operators can improve both
jointly and organisations operational efficiency and environmental
implemented performance. Most importantly, they can
in projects demonstrate to their citizens and stakeholders that
sustainable waste management is not an abstract
RCO116— N/A concept but an achievable, daily practice —
Jointly powered by innovation, cooperation, and shared
developed European values.

solutions
Farms (SMEs): Agricultural SMEs and farms will
apply the output (O1.2) in their daily work by
integrating structured, efficient, and sustainable
waste management practices into their routine
operations. They will gain capacity on avoidance of
micro-plastic pollution in their agricultural soils. With
D1.3, the target group is capacitated to apply the
01.2 and to manage the plastic waste in a circular
and responsible manner.

Regional (and local) public authority: As policy
makers, rural public authorities can play a key role in
the waste service provision in their area. With
increased capacity on the logistics and business
models for agricultural plastics recycling adapted to
the rural conditions, policy makers can make
informed decisions supporting the upgrading of the
waste management and collection services in the
rural context.

Interest groups and NGOs: NGOs and business
support organisations focusing on promotion of
sustainable farming and business development in
recycling in the connected countries and in BSR;
including the promotion of soil health and circularity.

With the solution, the connected D1.4 and regional
road-mapping, as well as the dissemination actions,
all of the target group is capacitated on the practical
solutions to avoid micro-plastic pollution in boreal
climate conditions and to support farms in line with
the EU soil health policies.
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Output indicators

Result indicators

Total Total target Please describe what types of organisations are planned to actively participate in the
Output target Result indicator project. Explain how this participation will increase their institutional capacity. These
e — value types of organisations should be in line with the target groups you have defined for your
in project.
number . . o . . .
PSR 1 - Organisations 25 Project partners and 8 Private and public infrastructure and service providers represented in
RCO 87 - with increased associated the partnership from NO, FIN, EE, and LIT. Waste collection operators in
Organisations institutional capacity organisations the rural areas of the Baltic Sea Region are in need of enabling
cooperating 22 due to their technologies to be able to collect the farm plastics in better quality for
across participation in material recycling, but with a cost-effective logistics model. In the
borders cooperation activities GoA1.2, the waste collection operators are presented with transferable

across borders

Other organisations

and tested logistics and pre-treatment solutions (compactors, mobile
collection, washing), reducing costs and increasing efficiency.

4 Interest groups and NGOs in the partnership from NO, FIN, PL to
connect with the agricultural SMEs and farmers. The introduction of the
new logistics and pre-treatment systems is expected to benefit the farms
directly via the better service provision. The upgraded waste collection
systems, however, require capacity building of the farms on plastic
qualities, storage and new collection systems.

4 (+1) Local and regional authorities represented in the partnership from
NO, LIT, and PL. Also, from EE Parnu County as a regional development
agency. project builds capacity of the public authorities on the necessary
support measures to implement EU soil health policies.

5 Research institutions (FIN, EE, NO) working with the rural target
groups to enhance dissemination and knowledge building. The
institutions are capacitated on farm-realities to align their applied
research and development activities to the regional needs.

Min. of 3 other organisations representing the target groups will be
engaged to the project activities during the implementation as regional
roadmap development suggests needs for further stakeholder
involvement.
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7. Budget

7.0 Preparation costs

Preparation Costs
Would you like to apply for reimbursement of the preparation costs? Yes
Other EU support of preparatory cost

Did you receive any other EU funds specifically designated to the development of No
this project application?
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7.1 Breakdown of planned project expenditure per cost category & per partner

No. & Partner CATO CAT1 CAT7
rolcla Partner name - - - - Total partner budget
Preparation costs Staff Other costs
1-LP County Active 10,000.00 102,858.00 41,143.20 154,001.20
Governor of 26/03/2026
Vestland
2-PP Alytus Active 0.00 50,000.00 20,000.00 70,000.00
Regional 26/03/2026
Waste
Management
Center
3-PP The Central Active 0.00 30,000.00 12,000.00 42,000.00
Union of 26/03/2026
Agricultural
Producers and
Forest Owners
North Savo
4-PP Jamk Active 0.00 50,000.00 20,000.00 70,000.00
University of ~ 26/03/2026
Applied
Sciences
5-PP Estonian Active 0.00 33,571.00 13,428.40 46,999.40
University of ~ 26/03/2026
Life Sciences
6 - PP Parnu County Active 0.00 33,571.00 13,428.40 46,999.40
Development  26/03/2026
Center
7-PP Foundation of Active 0.00 50,000.00 20,000.00 70,000.00
Education and  26/03/2026
Social
Dialogue
"PRO CIVIS"
Total 10,000.00 350,000.00 140,000.00 500,000.00

7.2 Planned project budget per funding source & per partner

Programme co-

No. Partner name Partner Count Funding Co-financing rate Total —— Own contribution State aid
& role status "Y'  source [in %] [in EUR] [in EUR? [in EUR] instrument
1-LP County Governor Active =NO Norway 50.00 % 154,001.20 77,000.60 77,000.60 Foreach
of Vestland 26/03/2026 partner, the
2-PP  Alytus Regional  Active =LT  ERDF 80.00 % 70,000.00 56,000.00 14,000.00 2?;\?;'; and
Waste 26/03/2026 ; ;
M ¢ applied aid
aréagcimen measure are
enter defined in the
3-PP The Central Union  Active +Fl ERDF 80.00 % 42,000.00 33,600.00 8,400.00 State aid
of Agricultural 26/03/2026 section
Producers and
Forest Owners
North Savo
4-PP Jamk University Active +Fl ERDF 80.00 % 70,000.00 56,000.00 14,000.00
of Applied 26/03/2026
Sciences
5-PP Estonian Active EE ERDF 80.00 % 46,999.40 37,599.52 9,399.88
University of Life 26/03/2026
Sciences
6-PP Parnu County Active = EE ERDF 80.00 % 46,999.40 37,599.52 9,399.88
Development 26/03/2026
Center
7-PP Foundation of Active - PL ERDF 80.00 % 70,000.00 56,000.00 14,000.00
Education and 26/03/2026
Social Dialogue
"PRO CIVIS"
Total ERDF 345,998.80 276,799.04 69,199.76
Total Norway 154,001.20 77,000.60 77,000.60
Total 500,000.00 353,799.64 146,200.36
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7.3 Spending plan per reporting period

Preparation

costs
Period 1
Period 2
Period 3
Period 4
Total

EU partners (ERDF)

Total

0.00

86,499.70
86,499.70
86,499.70
86,499.70
345,998.80

Programme co-
financing

0.00

69,199.76
69,199.76
69,199.76
69,199.76
276,799.04

Norwegian partners (Norway)

Total

10,000.00

36,000.30
36,000.30
36,000.30
36,000.30
154,001.20

Programme co-
financing

5,000.00

18,000.15
18,000.15
18,000.15
18,000.15
77,000.60

Total
Total

10,000.00

122,500.00
122,500.00
122,500.00
122,500.00
500,000.00

Programme co-
financing

5,000.00

87,199.91
87,199.91
87,199.91
87,199.91
353,799.64
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